

Former Acme Visible Records Site
Currently Owned by Wilson Jones Company
5327 Three Notch'd Road
Crozet, Virginia 22932

September 04, 2018
Update: 07

Dear Neighbor,

As a follow-up to our August 3, 2018 update (Update 06) letter, below is a list of the anticipated project tasks to occur for the current Interim Measures (IM) soil remediation and ongoing Resource Conservation and Recovery Act (RCRA) tasks at the Former Acme Visible Records site. We completed the interim soil excavation remediation measures during the second week of August 2018. The soil blending portion of the IM will occur on the north side of the Wilson Jones site's property and is expected to start during September, 2018. This task will likely last from three to four months.

We have modified the original IM soil remediation schedule to reflect our current progress and are providing this to you as an attachment to this update. We will continue to keep you apprised of upcoming tasks and any future schedule modifications.

For your convenience, below is a summary of the anticipated upcoming remediation activities taking place during the month of September 2018:

Week of September 2, 2018:

- Inspect Soil Stabilization and vegetative cover for recently disturbed areas (ongoing until sufficient vegetative cover is achieved).
- Perform Surface Water Pollution Prevention Plan Inspections & Maintenance (ongoing).

Week of September 9, 2018:

- Inspect Soil Stabilization and vegetative cover for recently disturbed areas (ongoing).
- Perform Surface Water Pollution Prevention Plan Inspections & Maintenance (ongoing).

Week of September 16, 2018:

- Initiate Preparation and Mobilization Activities for Soil Blending Task.
- Inspect Soil Stabilization and vegetative cover for recently disturbed areas (ongoing).
- Perform Surface Water Pollution Prevention Plan Inspections & Maintenance (ongoing).

Week of September 23, 2018:

- Complete Mobilization Activities and Equipment Set-up and Initiate Soil Blending Task.
- Inspect Soil Stabilization and vegetative cover for recently disturbed areas (ongoing).
- Perform Surface Water Pollution Prevention Plan Inspections & Maintenance (ongoing).

Week of September 30, 2018:

- Continue with Soil Blending Task.
- Inspect Soil Stabilization and vegetative cover for recently disturbed areas (ongoing).
- Perform Surface Water Pollution Prevention Plan Inspections & Maintenance (ongoing).

We hope you find this update helpful. We will continue to provide necessary updates to the schedule as the remediation work progresses.

Please feel free to contact me at (804) 788-4485 or sarahhuddle@thinkalbright.com if I may be of further assistance. Wilson Jones Company is committed to working with the VDEQ and the community to complete the project and bring the property back to productive use.

Best regards,

A handwritten signature in black ink that reads "Sarah B. Huddle". The signature is written in a cursive style with a large, looped "S" and a distinct "B".

Sarah Huddle, APR
Public Information Coordinator, Former Acme Visible Records site—Crozet, VA

cc: Ryan Kelly, Corrective Action Project Manager, VDEQ-Office of Remediation Programs